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Introductions

• Weston Solutions, Inc.

• Lanxess Solutions USA, Inc.

• Tetra Tech Inc.

• USEPA



Site Background

Site History
 1954 Hatco Chemical Plant
 Process wastes handled in four settling 

ponds and muck area
 PCB use began in 1960s
 Facility discharge connected to MCUA in 

1970

Project History
 Pre 2000 – various investigation and 

remediation efforts by Hatco/W.R. Grace
 2001 – RAWP by URS on behalf of Grace.
 Risk-Based Disposal Approval, dated March 

30, 2005, issued by letter from USEPA to 
Weston

 April 2005 – Environmental Liability 
transfer to Weston

 August 2005 – Weston Consolidated RAWP
 August 2009 – RAWP Addendum 3

 2006 through today – ongoing remediation 
efforts



Onsite Remediation Overview

Summary of Remedial Activities
 Removal and offsite disposal of sludges, LNAPL and soil containing concentrations of 500 mg/kg or greater PCBs
 Onsite consolidation of soils containing between 2 and 500 mg/kg PCBs beneath an engineered cap
 Removal of Hatco related contamination from soil and sediments south and west of the site (Woodbridge Pond, 

Channels A, B, C & D)
 Deed notice for all onsite locations with contaminant concentrations greater than applicable unrestricted use criteria
 Interim remedial measures consisting of LNAPL recovery via recovery wells and trenches

Onsite Remediation Activities to Date 
 LNAPL Recovery operations
 Scrape Area excavations 2007 to 2013
 Excavation removal of contaminated soil from more than 100 discrete areas outside of the limits of the planned cap
 Offsite disposal and onsite consolidation beneath engineered cap

 Closure of former wastewater lagoons and liner installation: 2007 to 2009
 Southeast Leg Remediation: 2014 to 2016
 Northeast Impoundment Remediation: 2015 to 2016
 Former Lagoon Cap Construction: 2017 to 2018
 Slingtail Creek streambank armoring in 2019 and 2020



Current Status

 Site-Wide Cap Sampling Program 
underway
 Define the limits of the cap
 Define additional removal areas

 Survey will be to be completed 
next month

 Cap Design



Cap Components

 2005 Consolidated RAWP
 Soil/Gravel Cap
 Asphalt Cap



Example Details – Soil/Gravel Areas



Example Details – ASPHALT AREAS
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